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December 13,2011 

Mr. Jason Gunter 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 7 - Supertund Branch 
901 North 5'" Street 
Kansas City, KS 66101 

Re: The Doe Run Company - Federal Mine Tailings Site Monthly Progress Report 

Dear Mr. Gunter: 

As required by Article XVII, Paragraph 73 of the Administrative Order on Consent (Docket No.VII-
97-F-0009) forthe referenced project and on behalf.of The Doe Run Company, the progress report 
for the period November 1, 2011 through November 30, 2011 is enclosed. Ifyou have any questions 
or comments, please call me at 573-638-5020 or Mark Nations at 573-518-0800. 

Sincerely, 

Ty Ii. Mortis, P.E., R.G. 
Vice President 
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c: Mark Nations - TDRC 

Matt Wohl - TDRC 
Steve Batts - TDRC 
Martin Kator - MDNR - DSP 
Kathy Rangen - MDNR - HWP 
Adam Nanney - Barr Engineering 
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Federal Mine Tailings Site 
Park Hills, Missouri 

Monthly Progress Report 
Period: November 1, 2011 - November 30, 2011 

1. Actions Performed or Completed This Period: 

a. Work in the Former Chat Pile Area continued to focus on the task of placing stripped materials from 
other portions of the site. This work is primarily focusing on placing stripped materials from the 
Shaw Branch Creek Area in the southern portion ofthis area. As of the end of the period, work on 
this task was continuing. 

b. Work at the site also continued in the Shaw Branch Creek Area upstream of the trestle. This work 
focused on stripping the mine waste and contaminated materials from the sedimentation basin and 
drainage channels located between the trestle and the dam. As of the end of the period, the 
approximately 80 percent of the visible mine waste had been stripped from this area and taken to the 
Fonner Chat Pile Area for disposal. 

Once all of the visible mine waste was stripped, the remaining soils in the stripped area were analyzed 
with an XRF to determine if the soils had lead levels exceeding 600 ppm. Following completion of 
the sampling activities, work began on the task of stripping the soils from the areas that had been 
identified as having lead levels exceeding 600 ppm. As of the end of the period, work on this task had 
begun and a majority of the areas identified as having lead levels exceeding 600 pm had been 
excavated further. However, due to a series of rainfall events in the region, the sedimentation basin 
had filled with water and stripping activities have been slowed. 

c. Work on the site also continued in the Shaw Branch Creek Area between the trestle and Missouri 
Highway 32. This work focused on clearing and gmbbing the vegetation from the areas that will be 
affected by the removal action activities. As of the end of the period, work on this task had been 
completed. The cleared and grubbed vegetation is being burned in accordance with the MDNR - Air 
Pollution Control Program buming permit. 

In addition to buming the cleared and grubbed materials from this area, work in this area is also 
focusing on buming the cleared and grubbed materials from other portions of the site. As of the end 
of the period, all of the trees that had been stockpiled in this area had been burned. 

d. Work in the Shaw Branch Creek Area between the trestle and Missouri Highway 32 also began on the 
task of stripping mine waste and contaminated materials from this area. As of the end of the period, a 
majority of the visible mine waste had been stripped from this area and taken to the Former Chat Pile 
Area for disposal. 

Once all of the visible mine waste was stripped, the remaining soils in the stripped area were analyzed 
with an XRF to determine if the soils had lead levels exceeding 600 ppm. Following completion of 
the sampling activities, work began on the task of stripping the soils from the areas that had been 
identified as having lead levels exceeding 600 ppm. As of the end of the period, work on this task had 
begun and a majority of the areas identified as having lead levels exceeding 600 pm had been 
excavated further. However, due to a series of rainfall events in the region, the area filled with water 
and stripping activities have been slowed. 

2. Data and Results Received This Period: 

a. None. 

3. Planned Activities for Next Period: 



Federal Mine Tailings Site - Monthly Progress Report 
Penod- November 1,2011 - November 30, 2011 
Page 2 

a. Work will continue on the task of buming the cleared and grubbed materials. 

b. Work will continue on the task of stripping mine waste and contaminated soils from the portion of the 
Shaw Branch Creek Area upstream of the trestle. 

c. Work will continue on the task of stripping mine waste and contaminated soil from the portion of the 
Shaw Branch Creek Area between the trestle and Missouri Highway 32. 

d. Work will begin on the task of constructing the East ORV Drainage Channel and the southem portion 
of the Mam Drainage Channel in the ORV Riding Area. 

e. Work will begin on the task of identifying the trails in the southem portion of the ORV Riding Area 
that are to be closed, left open, or left open and covered 

4. Changes in Personnel: 

a. None. 

5. Issues or Problems Encountered and the Resolution: 

a. None. 

End of Monthly Progress Report 


